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Prime Contractor: American Bridge/Fluor Enterprises, a JV Report No: DPJ-000269
Contractor: Zhenhua Port Machinery Company, Ltd (ZPMC), Changxing Island Dated: 06-Sep-2007
Location: Changxing Island, Shanghai, China

Submittals(New / Total): CWR's: 0 / 0 HSR's: 0 / 0 NCR's: 0 / 2 

Item Title Detail

1 Major component movement QA observed welding on the 77m Tower Mock-up:

Continue welding of Skin Plate Stiffeners,

ZPMC QC performed UT of Skin Plate A Stiffeners.  QC rejected all 4 

stiffeners.

QA observed welding on the 114m Tower Mock-up:

Continue welding of Skin Plate Splices.

2 Meetings attended QA met with ABF and ZPMC at 1400 to discuss the schedule for tomorrow 

and the next day:

General:

Perform fillet weld macro-etch on PQR tomorrow.

Perform re-test of side bends on PQR Friday or Saturday.

77m Tower Mock-up tomorrow and Friday:

Continue welding, NDT and Heat Straightening of Skin Plates.

UT Diaphragm pa95 tomorrow and cut access hole on Friday.

89n Tower Mock-up:

Begin welding Diaphragm p213 tomorrow and continue welding Friday.  

Note: Diaphragm is HPS 4985W.

114m Tower Mock-up tomorrow and Friday:

Continue welding, NDT and Heat Straightening of Skin Plates,

Lower skin Plate D- awaiting CWR.

3 Key conversations Caltrans met with ABF and ZPMC at 1330 to discuss issues related to 

fabrication:

ZPMC requested clarification on the amount of heat straightening that is 

pre-approved on T-joints.  Caltrans will discuss internally.

Heat Bending of Flange Plates for the Tower Diaphragms:

ZPMC does not have a furnace on site and would like to perform localized 

heating.  This proposal has been rejected by Caltrans previously.

ZPMC asked about the timing for beginning bending at Wuxi Boiler.  

Caltrans answered that this was dependent upon the receipt of the 
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calibration records for the pressure gauges and thermocouples, and 

fabrication of the templates for measuring the flanges.

ZPMC asked about the audit for the Zhang Jiang Base.  Caltrans responed 

that the equipment for machining at this base was already audited and may 

not require any additional audit provided ZPMC only uses the equipment 

previously audited.

4 Quality Assurance Inspectors per shift 4 Day Shift (Acuna, Brannon, Dixon, Franco)

2 Swing Shift (Smith, Viars)

1 Graveyard Shift (Hasler)

Inspected By: McClary,David Quality Assurance Inspector
Reviewed By: Lowry,Patrick QA Reviewer
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